
 

Agenda Item No. 9 

 
April 24, 2015 
 
 
To: Executive Board 
 
Subject: Contract Amendment – Architectural and Engineering Design for 

the Azusa Intermodal Parking Facility 
 
 
Recommendation 

Authorize the Executive Director to execute Amendment No. 9 to Contract 
No. 11-036 with Choate Parking Consultants in the amount of $52,735 for 
additional architectural and engineering services for the Azusa Intermodal 
Parking Facility Project. 

Analysis 

At the March 20, 2015 Executive Board Meeting, the Board authorized the 
Executive Director to exercise an available contract option and negotiate final 
terms and conditions with the bus manufacturer, Proterra LLC, to procure 
thirteen Catalyst XR electric buses.  Also at that board meeting it was 
indicated that the construction of the Azusa Park & Ride created an excellent 
opportunity to run the 13 electric buses on Line 280.  Line 280, a 22-mile 
roundtrip route from Azusa to Puente Hills Mall Transit Center will be the 
second opportunity to fully electrify a Foothill Transit route.   

The construction of the Azusa Intermodal Parking Facility began in January 
2015 with a substantial completion date in late December 2015.  The 
installation of the underground utilities is well underway and scheduled to be 
complete by the end of April.  Although the construction of the new concrete 
bus access road is slated to begin in September 2015, the design of the 
underground conduit provisions must be developed in a timely manner so as 
to not affect the construction schedule. 

The current design of the Azusa Intermodal Parking Facility will need to be 
revised to reflect the new underground infrastructure for two electric bus 
charging stations.  Architectural and engineering design will need to be 
performed to ensure power can be modified to meet the requirements 
needed to charge the buses. 

In addition to the underground electrical conduit provisions, two additional 
bus shelters adjacent to the parking structure, including roadway 
improvements, new curb design and a new crosswalk will be required.  The 
existing approved construction documents will need to be revised to include 



Executive Board Meeting – 04/24/15 
Contract Amendment – Architectural and Engineering 

Design for the Azusa Intermodal Parking Facility 
Page 2 

 Agenda Item No. 9 

new planting, irrigation from the current bus layover area to the new bus 
stops and shelters. 

Lastly, during the installation of the eight-inch and 16-inch water lines, a 
redesign of the water line was required due to unforeseen conditions at the 
point of connection for the 16-inch line.  Redesign was required for the eight-
inch water line in order to meet Azusa Light & Water minimum clearance 
requirements.  There were several underground conditions where there were 
tight constraints with the new installation of the sewer, water, storm drain, 
power, and telephone lines.  New water profiles, water details and continued 
coordination with Azusa Water resulted in additional civil and architectural 
services of $6,870. 

This recommended amendment to Contract No. 11-036 brings the total 
contract value to $1,361,786.  Below is a summary of contract amendments to 
date. 

 
Contract No. 11-036 Contract 

Amount 
Comments 

Base contract- Phase 1 $275,700 Site selection and design support for 
NEPA & CEQA approval 

Amendment #1 - Phase 1 $0 Reflect DBE participation 
Amendment #2 - Phase 1 

$58,330 
Additional study required for the 
Alternative #2 location (north of railroad 
tracks) 

Amendment #3 - Phase 2 $872,796 Provide a/e services for design of 
parking facility 

Amendment #4 - Phase 2 $29,941 Redesign for sawtooth bus stop 
configuration 

Amendment #5 - Phase 2 
$13,175 

Additional design required for striping, 
signage, future LPR, parking stalls 
designation 

Amendment #6 - Phase 2 
$25,339 

Additional Geotechnical Study required. 
QSP services required during 
construction for SWPPP. 

Amendment #7- Phase 2 $25,255 Preparation of Entitlement, Survey and 
Mapping services for subject lots. 

Amendment #8- Phase 2 $8,515 Additional a/e services for conduit 
provisions for Metro 

 
 
Amendment #9- Phase 2 

 
$52,735 

Underground conduit provisions for 
electric bus charging stations, new bus 
shelters and crosswalk, redesign of 8 
inch and 16 inch water line. 

Total $1,361,786  
 



~~~------~~~~-
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Foothill Transit's current Business Plan includes funding for the Azusa Park & 
Ride Project. Additional cost for architectural and engineering services for 
the future installation of the electric bus charging station will be included in 
the electric bus charging station infrastructure program for fiscal year 2015-
2016. 

Sharlane R. Bailey 
Director of Facilities 
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